
DATE: July 21, 1987

SUBJECT: Polrep #6, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE SDMS DocID 271353
DATE: 1960's

ENVIRONMENTAL MEDIA Et't'ECi'ED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unk wn

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials by the John-Mansville Company

CAUSE: Dumping and improper Disposal

REGION: 1

OSC: Paul Groulx

LATEST PULKEP: Polrep ftb, July U7, 19b7

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued tor this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum tor :?^UU,UUU was submitted and
approved by the Regional Administrator tor removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps ot Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, tor review on 6/ll/b7.



6. Preliminary conceptual USAGE designs completed on b/12/b7.

7. U.S. EPA use and New Hampshire Department ot Environmental Services (L)ES)
representative Pamela Sprague reviewed the designs on fa/lb/b/.

b. U.S. EPA Review and comments on USACE conceptual design completed 6/25/81.

y. Preparation and circulation of Intormation Requests tor signatures continues.

ACTIONS

1. Final resident informational meetings to explain future cleanup
actions held on July 14, 19b7.

2. TAT to locate and it necessary replace survey control points and pins
that USAGE was unable to locate.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

lb,UOO*

BALANCE

USACE:
TAT:
INTRAMURAL:
FEMA

$220, OOU
:? bU,UUU
? 4U,UUO
:? /iU,UUU

$UUU,UUO*
$ 1U,UUU**
$ b,UUU
5? UU,UUU

$22U,UUU
:? 7U,UUU
$ 35,UUU
5? ^U,UUU

!?345,UUU

TOTAL PROJECT CEILING ?J6U,OUU

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE ---

— $ 15,UUO

— $345, UUU

* USACE costs are estimated; due to lack ot actual cost data trom USACE.
* TAT costs are estimated; due to lack ot actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA to receive USACE yb% completion design and specifications
by July Jl, iyb7.

2. USEPA to review and comment on USACE yb% completion package.

CASE PEN1JS: 14UUEST/U/21b7

ON-SCENE COORDINATOR S1GNATU. DATE



Polrep No.: 5-6
POLREP DISTRIBUTION LIST Date: 7/30/87

SITE NAME: NowelI/Pine Street
Asbestos Waste Site - Nashua, NH

0 National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

0 U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Micheal Deland, Regional Administrator

0 Paul Keough, Deputy Regional Administrator

0 Brooke Cook, Director, Office of Public Awareness

0 Mel Hohman, Director, Waste Management Division

0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs

0 Roger Duhamel, Office of Inspector General

0 Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director ^

0 Donald Porteous, Chief, Surveillance Branch

0 Donald Berger, Chief, Oil & Hazardous Materials Response Section

0 Lee McMichael, Data Management

0 Paul Groulx, On-Scene Coordinator

0 Joseph Marotta, Regional Response Team Coordinator

0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer

. U.S. Environmental Protection Agency
T Procurement Section H (PM-214F) '

401 M Street, SW (PM-214-F)
Washington, DC 20460


